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‘ APprov =
CONTRACT INSPECTION REPORT 1
T0: DATE
10 November 1969
INSPECTION REPORT NO. (If final, so state)
13 (Final)
ESTIMATED COMPLETION DATE
NAME OF CONTRACTOR
bX1
TYPE OF COMMODITY OR SERVICE
Automatic Viewgraph Generator .
THE CONTRACTOR IS ON SCHEDULE : THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves E o Funos [Jves [Jwo 1F aANSweER IS "NO" ADVISE REC-
OMMENDATICN AND/OR ACTION OF SPONSORING OFFICE, ON
. : REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - )'l'o% . DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED - 85%
- HAS AN INTER!IM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PER!0D? E YES D No (If yes, give details on reverse side.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES @ No
(If yes, indicate items, quantity,. and cost on reverse side.)
1
INCENT I VES
IS THIS AN INCENTIVE CONTRACT B ves 0 wo NOTE:
1F YES. CHECK TYPE USE REVERSE SIDE FOR COMMENTS. | _
: (3 cost AwaRD [ rerrormance [ oeviveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
FEE e ’ "
OVERALL PERFORMANCE OF CONTRACTOR _ . .- . e 7T e
1. D QUTSTANDING 4. D ABOVE AVERAGE 7. E UNSATISF;ACTORY
-
D EXCELLENT 5. D AVERAGE
3. VERY GOOD 6. D MINIMUM ACCEPTABLE
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE. o Coos e IR A S S
N " -. RECOMMENDED ACTION - o o
D CONT INUE . D WITHHOLD PAYMENT PENDING
. S SATISFACTORY PERFORMANCE
. LT UG0S 2 A - T i
q Tl T LT T 2T g : b BN S E T T -
\ E CLOSE OuT D OTHER (Specify) :
3 :
) IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE
AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE., WHERE
APPLICABLE, THE FOLLOWING: . i v . :
| DOES -NOT. . : DOES NOT
. . . .
ITEM _ REC'D APPLY ITEM REC°D APPLY
PROTOTYPES LTl AT T s e TS ¥ MANUALS i R X
DRAWINGS AND SPECIFICATIONS - i X - | FINAL REPORT o a X
PRODUCTION AND/OR_OTHER. - o - ‘ - | -sPECIAL TOOLING . X
END ITEMS X
. OTHER GOVERNMENT PROPERTY X b5
‘DATE OF LAST CONTACT -WITH CONTRACTOR =~ | : . ’ B
August 1969 oL LA o DLl RPN ¢ R S e B

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010013-8

Dtbldbb MNCVICW Dy INOA. R K Lo -




GIB

(] UNCLASS IF IED

" & L S[) SECRET £ (3 CONF IDENT IAL

PP 785047 402800010013-8

NARRATIVE REPORT A O " FINAL

The residual inventory from this contract was received and checked,
To the best of my knowledge, all residual equipment has been received.
The deliverable items under this contract were not completed by
since the Covernment terminated the contract due to excessive costs by
the contractor. _ . . . . - L

_ has been rated unsatisfactéfy in pefformance due to their
‘repeated lack of ability to forecast costs and due to their technical _
shortcomings that have necessitated redesign of the equipment.

Total Authorized Funds - Original Conmtract . L
Overrun August 1968

:

" SihceE;:::]has incurred one overrun and the contract was terminated
due to another predicted overrun, the contractor should not be granted

- an incentive on this contract. ' L

. VmI,ceftify tﬁét'thé‘deiiverablé“itémé ﬁnder this. contract were not

. completed.but all residual equipment has been received.

ILL

v Project Officer
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